eSMR User Group Meeting

Date: January 16, 2008
Time: 10am-11am
Room: Teleconference (SWRCB Staff Only — OIT Quiet Room)

Teleconferencing Number: 916-262-2271

WebEx Session Name: eSMR User Group

WebEx Password: water24

WebEx URL: http://waterboards.webex.com/waterboards

Iltem Description Purpose

Notes

Introductions

= Approve past minutes
= Review agenda

= Past Action ltems

1 Meeting Items

Akin nominated Kay Yamamoto

and Dan Pierce to fill-in for Dan

Jackson on the CIWQS Steering
Committee.

= Confirm Level 2
functionality to move
Level 2 to design phase

2 eSMR Report Levels

Discussed eSMR_report_levels.xls
document and made requested
changes during meeting. Team
approved collective changes.

Questions:
1. Why are discharge points
optional?

2. Difference between
monitoring locations and
discharge points.

3. What functionality is
available when discharge
points are collected?

= Approve Level 2
process flow to allow
development of level 3
and 4 process flow

3 Level 2 Process Flow chart

Discussed eSMR Level 2 process
flow document. Made changes
during meeting. Team approved
collective changes.

Add implementation requirement to
allow discharger to submit more
data after initial submission.
Decision Made-late report will
generate automatic violations.

= Summarize eSMR
process and

4 Summary requirements gathered
during meeting

= New action items

“Level” process approved.

Changes or additions to this agenda should be sent to rrobinette@waterboards.ca.gov
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Past Action Items:

ltem# Who Action ltem Status/Notes

1 Darrin/Russ Coding Process Decide on policy of electronic submission process.
Decide if submission is required in both electronic and
paper format. Possibly break up into interim and long-
term policy.

2 Don/All DDLs Review drop-down values used for electronic coding
process and determine if there are any missing or no
longer valid.

3 All Confirm Requirements COMPLETE. Confirm process for level 2 eSMR
functionality. eSMR_report_levels.xls

4 Hoang/Francisco | Level 2 Design Draft PENDING. Mock-up screens created and reviewed
during 1/9 meeting. At conclusion of requirements
gathering complete mock-up screens will be created.

5 Ron/Don Discharger Submission Review Mantis issues related to “discharger screen”,
“error check”, and “CDF Tool".
6 Don Accelerated Monitoring New. Discuss with Russ/Susan/Dan (1) interpretation,

(2) how to handle, (3) develop a use case testing
scenario to ensure system accommodates
requirements.




